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BUDGET SUMMARY







Avg. Cost of All School Construction in 2009 ---$127.92*


Avg. Cost of All School Construction in 2014 --- $203.00*


Avg. Cost of All School Construction in 2018--- $???? 


Represents an increase of 60% increase in 5 years, 12% per 


year, or  $75.00/sf cost increase on average  


*Information obtained from NCDPI 
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AVG ELEMENTARY SCHOOL COST


Avg cost of an elementary school will jump over 80% from 2009-2020







Turner Creek, 2004 Guildford County, 2007 Alston Ridge, 2009 Abbotts Creek, 2014 E-20 WCPSS, 2014 E-36 WCPSS, 2015


Turner Creek, $8,693,010.00 


Guildford County, $15,350,000.00 


Alston Ridge, $18,112,544.00 
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E-36 WCPSS, $18,915,000.00 
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Alston Ridge, $26,082,063.36 
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E-20 WCPSS, $19,074,000.00 


E-36 WCPSS, $21,941,400.00 
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Elementary School Costs Comparison


Year Cost when constructed Cost in 2018 Dollars
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AVERAGE HIGH SCHOOL COST


Avg cost of a high school school will jump over 70% from 2010-2020
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Brevard Elementary
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MAJOR AREAS FOR REPAIRS AND RENOVATIONS


A. HVAC REPLACMENT


B. LIGHTING UPGRADES 


C. FIRE RATINGS IN COORIDORS


D. SECURITY


E. EXITING THRU INTERVENING SPACES


FUTURE AREAS NEEDING IMPROVEMENT


1. PARENT DROP OFF


2. SITE WORK TO ADDRESS WATER FLOW


3. COORIDOR RECONFIGURATIONS 
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Conceptual Budgeting - Brevard Elementary School


Phase 1 - HVAC Replacment 87,200 sf @ 18.00$                  sf 1,569,600.00$          


Phase 1- ACT replacment due to HVAC work 87,200 sf @ 3.00$                     261,600.00$              


Phase 1- Light replacement -complete during HVAC work 87,200 sf @ 6.00$                     523,200.00$              


Phase 1- Address fire rated corridors 87,200 sf @ 0.50$                     43,600.00$                


Phase 1-Address entrances and security 87,200 sf @ 0.75$                     65,400.00$                


Phase 1-Address exiting thru intervening spaces 87,200 sf @ 0.50$                     43,600.00$                


Escalation-phase 1 Assumed construction complete by 8/2017 24 month @ .33% per month 7.920% 198,554.40$              


TOTAL PHASE 1 + ESCALATION 2,705,554.40$          


Phase 2- Site work for drop off 3 acres @ 300,000.00$        900,000.00$              


Phase 2 - Pre-K flooring and exiting 5,000 sf @ 4.50$                     22,500.00$                


Phase 2- Chainlink fences at playground 1,000 lf @ 7.25$                     7,250.00$                   


Phase 2- Site work to address water issues between buildings 1 acres @ 100,000.00$        100,000.00$              


Phase 2- Cooridor reconfigurations 87,200 sf @ 3.00$                     261,600.00$              


Phase 2- Exterior canopy replacement and painting 600 lf @ 250.00$                lf 150,000.00$              


Escalation-Assumed construction complete by 8/2020 60 month @ .33% per month 19.800% 255,687.30$              


TOTAL PHASE 2 + ESCALATION 1,697,037.30$          


Sub total PHASE 1 AND PHASE 2 4,402,591.70$          


Overhead and Profit 6.0% 264,155.50$              


Sub total 4,666,747.20$          


Bonds and insurance 1.5% 70,001.21$                


Grand Total Construction costs 4,736,748.41$          


Owner Contingency 8.0% 378,939.87$              


Soft Costs(AE fees, CM pre-con fee, survey, permitting, geotech, 


special inspector, material testing agent, Air Monitoring etc.) 12.0% 568,409.81$              


Total Project costs 5,684,098.09$          
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CAPACITY REVIEW


Brevard Elementary School


Current DPI space profile


Number of Students 700


Core Capacity 800 ** 800


Special education 2


Pre-K 2


Classrooms 35 31


Other teaching stations 4 4


Total Square Feet 87200 sf 88827


*Differential noted is minimal and not attributable to any particular area requiring immediate remendy


**Core capacity has been evaluated based on squarefootage of areas vs. DPI space profile
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Brevard High
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MAJOR AREAS FOR REPAIRS AND RENOVATIONS


A. Replacement Mechanical and Electrical Systems


B. Replacement of Old Gym


C. Replacement of Cafeteria Dining Space


D. Window Replacement 


E. Kitchen replacement in CTE classrooms


F. Repair and replacement of bleachers, paint, and lights in new gym.


G. Construct new locker rooms, concession, and field house at football 


field


H. Stage lighting in auditorium need to be replaced


FUTURE AREAS NEEDING IMPROVEMENT


1. Parking 


2. Construct new Fine Arts Building


AREAS OF CONCERN


a. Cost of renovations vs. Building new?


b. Staging and cost for modulars during renovations?
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Conceptual Budgeting - Brevard High School


Phase 1 - Mechanical renovations 98,800 sf @ 26.00$                  sf 2,568,800.00$          


Phase 1- Electrical renovations 98,800 sf @ 22.00$                  2,173,600.00$          


Phase 1- Plumbing renovations 98,000 sf @ 12.00$                  1,176,000.00$          


Phase 1-General construction renovations 98,800 sf @ 140.00$                13,832,000.00$        


Phase 1 -Construct Auxillary gym + Fieldhouse/locker rooms 18,000 sf @ 250.00$                4,500,000.00$          


Phase 1- Corrective work to track 1 ls @ 250,000.00$        250,000.00$              


Phase 1- Construct New Cafeteria dining area 5,000 sf @ 250.00$                1,250,000.00$          


Escalation-phase 1 Assumed construction complete by 8/2019 48 month @ .33% per month 15.840% 3,841,263.36$          


TOTAL PHASE 1 + ESCALATION 29,591,663.36$        


Phase 2- Maintance and updates to Science Wing 15,240 sf @ 75.00$                  1,143,000.00$          


Phase 2 - Maintenance and updates to New Gym 21,700 sf @ 75.00$                  1,627,500.00$          


Phase 2- Construction of Fine Arts building 15,000 sf @ 275.00$                4,125,000.00$          


Phase 2- Site work 2 acres @ 350,000.00$        700,000.00$              


Escalation-Assumed construction complete by 8/2025 120 month @ .33% per month 39.600% 3,007,818.00$          


TOTAL PHASE 2 + ESCALATION 10,603,318.00$        


Sub total PHASE 1 AND PHASE 2 40,194,981.36$        


Overhead and Profit 6.0% 2,411,698.88$          


Sub total 42,606,680.24$        


Bonds and insurance 1.5% 639,100.20$              


Grand Total Construction costs 43,245,780.45$        


Owner Contingency 10.0% 4,324,578.04$          


Soft Costs(AE fees, CM pre-con fee, survey, permitting, geotech, 


special inspector, material testing agent, Air Monitoring etc.) 12.0% 5,189,493.65$          


Audio visual and technology 1 ls $500,000 500,000.00$              


Total Project costs 52,759,852.14$        
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CAPACITY REVIEW


Brevard High School


Current DPI space profile


Number of Students 700 800


Core Capacity 800 ** 1000


Dance Drama 2


Gym # Seats 1000


Wrestling yes yes


Auditorium # Seats 4 400


Total Square Feet 147095 sf 140870


*Differential noted is minimal and not attributable to any particular area requiring immediate remendy


**Core capacity has been evaluated based on squarefootage of areas vs. DPI space profile


1.  Existing dining area of the cafeteria is ~3900 sf recommended size is 4,700


2.  Existing media center is ~4600 sf. Recommended size is 7,150


3.  Existing Auditorium is ~7,600 sf recommended size is 7,100 
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Brevard Middle School







C L A R K N E X S E N







C L A R K N E X S E N







C L A R K N E X S E N


MAJOR AREAS FOR REPAIRS AND RENOVATIONS


A. Mechanical renovations


B. Science Labs


C. Handicap Accessibility


D. Carpet Replacement in corridors


E. Windows and doors


F. Relocate transformer and address entrance


G. Address site slopes that are failing along south entrance road


FUTURE AREAS NEEDING IMPROVEMENT


1. Art room needs kiln and plumbing


2. Address Staff toilets


AREAS OF CONCERN


a. Aging systems –planning for long term maintenance
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Conceptual Budgeting - Brevard Middle School


Phase 1 - Mechanical renovations 93,860 sf @ 16.00$                  sf 1,501,760.00$          


Phase 1- Science room renovations 2,000 sf @ 150.00$                300,000.00$              


Phase 1- Handicap accessiblity modifications 1 ls @ 250,000.00$        250,000.00$              


Phase 1-Window and door replacments 93,860 sf @ 3.00$                     281,580.00$              


Phase 1 -Relocate transformer and entrance modifications 1 sf @ 175,000.00$        175,000.00$              


Phase 1- Segmental block wall at failing slope 1 ls @ 30,000.00$          30,000.00$                


Escalation-phase 1 Assumed construction complete by 8/2017 24 month @ .33% per month 7.920% 201,036.53$              


TOTAL PHASE 1 + ESCALATION 2,739,376.53$          


Phase 2- Art Room Kilns and plumbing 1,800 sf @ 6.00$                     10,800.00$                


Phase 2 - Staff Toilet upgrades 500 sf @ 15.00$                  7,500.00$                   


Escalation-Assumed construction complete by 8/2018 36 month @ .33% per month 11.880% 2,174.04$                   


TOTAL PHASE 2 + ESCALATION 20,474.04$                


Sub total PHASE 1 AND PHASE 2 2,759,850.57$          


Overhead and Profit 6.0% 165,591.03$              


Sub total 2,925,441.60$          


Bonds and insurance 1.5% 43,881.62$                


Grand Total Construction costs 2,969,323.23$          


Owner Contingency 10.0% 296,932.32$              


Soft Costs(AE fees, CM pre-con fee, survey, permitting, geotech, 


special inspector, material testing agent, Air Monitoring etc.) 12.0% 356,318.79$              


Total Project costs 3,622,574.34$          
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CAPACITY REVIEW


Brevard Middle School


Current DPI space profile


Number of Students 560 650


Core Capacity 800 ** 800


Dance Drama 0 0


Gym Yes 12,100 sf Yes 10,000 sf


Auditorium Yes *** No


Total Square Feet 93860 sf 94810


*Differential noted is minimal and likely attributable to the Science program deficit and vocational 


**Core capacity has been evaluated based on squarefootage of areas vs. DPI space profile


*** Little Theater was considered the auditorium


1.  Existing dining area of the cafeteria is ~6540 sf recommended size is 6291


2.  Existing media center is ~5520 sf. Recommended size is 5668


3.  Existing Little Theater  is ~2300 sf recommended size is 0 sf.


4.  Gym is 2,100 sf larger than necessary
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Davidson River School
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Conceptual Budgeting - Davidson River


Phase 1 -Electrical upgrades 18,208 sf @ 12.00$                  sf 218,496.00$              


Phase 1- Handicap accessiblity modifications 1 ls @ 60,000.00$          60,000.00$                


Phase 1-Replace paneling with drywall 5,000 sf @ 5.00$                     25,000.00$                


Phase 1 - Office renovations to be near front entrance 700 sf @ 60.00$                  42,000.00$                


Phase 1- Minor improvements in toilet rooms 500 sf @ 10.00$                  5,000.00$                   


Escalation-phase 1 Assumed construction complete by 8/2017 24 month @ .33% per month 7.920% 27,759.28$                


TOTAL PHASE 1 + ESCALATION 378,255.28$              


Phase 2- Sprinkler installation 18,208 sf @ 4.50$                     81,936.00$                


Escalation-Assumed construction complete by 8/2018 36 month @ .33% per month 11.880% 9,734.00$                   


TOTAL PHASE 2 + ESCALATION 91,670.00$                


Sub total PHASE 1 AND PHASE 2 469,925.28$              


Overhead and Profit 6.0% 28,195.52$                


Sub total 498,120.80$              


Bonds and insurance 1.5% 7,471.81$                   


Grand Total Construction costs 505,592.61$              


Owner Contingency 10.0% 50,559.26$                


Soft Costs(AE fees, CM pre-con fee, survey, permitting, geotech, 


special inspector, material testing agent, Air Monitoring etc.) 12.0% 60,671.11$                


Total Project costs 616,822.98$              
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Pisgah Forest Elementary School
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CAPACITY REVIEW


Pisgah Forest Elementary


Current DPI space profile


Number of Students 540 600


Core Capacity 300 ** 700


Special education 1


Pre-K 2


Classrooms 30 27


Other teaching stations 0 4


Total Square Feet 69898 sf 77882


**Core capacity has been evaluated based on squarefootage of areas vs. DPI space profile


1.  Existing  Cafeteria is ~4068 recommended is 5825


2.  Existing Multipurpose is ~4500 recommended is 5,050 


3.  Existing Media center is ~3,140 recommended is 4,333


3.  Above numbers are Net square feet.


4.  Added in the grossing factor the core area deficiency represent the primary difference between the  recommended space profile
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Conceptual Budgeting - Pisgah Forest


Phase 1 -Exterior painting, replace columns, gutters and downspouts 69,898 sf @ 3.00$                     sf 209,694.00$              


Phase 1- Replace containement wall at Northwest corner 75 lf @ 500.00$                37,500.00$                


Phase 1-Update interior finishes (paint, ACT, rubber base, carpet) 69,898 sf @ 12.00$                  838,776.00$              


Phase 1 - Address accessible bathrooms 1,500 sf @ 30.00$                  45,000.00$                


Escalation-phase 1 Assumed construction complete by 8/2017 24 month @ .33% per month 7.920% 89,572.82$                


TOTAL PHASE 1 + ESCALATION 1,220,542.82$          


Phase 2- HVAC upgrades due to age of building 69,898 sf @ 18.00$                  1,258,164.00$          


Phase 2- Expansions to increase Core Capacity to match # of 


Students 8,000 sf @ 200.00$                1,600,000.00$          


Escalation-Assumed construction complete by 8/2020 60 month @ .33% per month 19.800% 565,916.47$              


TOTAL PHASE 2 + ESCALATION 3,424,080.47$          


Sub total PHASE 1 AND PHASE 2 4,644,623.30$          


Overhead and Profit 6.0% 278,677.40$              


Sub total 4,923,300.69$          


Bonds and insurance 1.5% 73,849.51$                


Grand Total Construction costs 4,997,150.20$          


Owner Contingency 10.0% 499,715.02$              


Soft Costs(AE fees, CM pre-con fee, survey, permitting, geotech, 


special inspector, material testing agent, Air Monitoring etc.) 12.0% 599,658.02$              


Total Project costs 6,096,523.25$          
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Rosman Elementary School
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CAPACITY REVIEW


Rosman Elementary


Current DPI space profile


Number of Students 333 300


Core Capacity 300 ** 300


Special education 1 1


Pre-K 1 1


Classrooms 19 14


Other teaching stations 0 3


Total Square Feet 53000 sf 47294


**Core capacity has been evaluated based on squarefootage of areas vs. DPI space profile


1.  Existing  Cafeteria is ~4,100 recommended is 3,461


2.  Existing Multipurpose is ~3,900 recommended is 4,650


3.  Existing Media center is ~2685 recommended is 3000


3.  Above numbers are Net square feet.


4.  Core capacity is noted as 300 and is likely 275
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Conceptual Budgeting - Rosman ELEMENTARY


Phase 1 -Canopy at front entrance 1,500 sf @ 200.00$                sf 300,000.00$              


Phase 1- Interior and Exterior painting 53,000 lf @ 3.00$                     159,000.00$              


Phase 1-Reconfiguration of office space 2,800 sf @ 75.00$                  210,000.00$              


Phase 1 - Address accessible bathrooms 1,200 sf @ 60.00$                  72,000.00$                


Escalation-phase 1 Assumed construction complete by 8/2017 24 month @ .33% per month 7.920% 58,687.20$                


TOTAL PHASE 1 + ESCALATION 799,687.20$              


Phase 2- HVAC upgrades due to age of building 40,553 sf @ 18.00$                  729,954.00$              


Phase 2- Plumbing upgrades due to age of building 40,553 sf @ 9.00$                     364,977.00$              


Phase 2-Electrical upgrades due to age of building 40,553 sf @ 16.00$                  648,848.00$              


Phase 2-Architectural upgrades due to age of building 40,553 sf @ 100.00$                4,055,300.00$          


Escalation-Assumed construction complete by 8/2020 60 month @ .33% per month 19.800% 1,148,217.64$          


TOTAL PHASE 2 + ESCALATION 6,947,296.64$          


Phase 3- HVAC upgrades due to age of building 12,450 sf @ 18.00$                  224,100.00$              


Phase 3- Plumbing upgrades due to age of building 12,450 sf @ 9.00$                     112,050.00$              


Phase 3-Electrical upgrades due to age of building 12,450 sf @ 16.00$                  199,200.00$              


Phase 3-Architectural upgrades due to age of building 12,450 sf @ 100.00$                1,245,000.00$          


Escalation-Assumed construction complete by 8/2025 120 month @ .33% per month 39.600% 705,018.60$              


TOTAL PHASE 3 + ESCALATION 2,485,368.60$          


Sub total PHASE 1,  PHASE 2, and PHASE 3 10,232,352.44$        


Overhead and Profit 6.0% 613,941.15$              


Sub total 10,846,293.59$        


Bonds and insurance 1.5% 162,694.40$              


Grand Total Construction costs 11,008,987.99$        


Owner Contingency 10.0% 1,100,898.80$          


Soft Costs(AE fees, CM pre-con fee, survey, permitting, geotech, 


special inspector, material testing agent, Air Monitoring etc.) 12.0% 1,321,078.56$          


Total Project costs 13,430,965.35$        
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Rosman Middle School and Rosman High School
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Conceptual Budgeting - Rosman Middle-High


Phase 1 - Mechanical renovations 74,640 sf @ 26.00$                  sf 1,940,640.00$          


Phase 1- Electrical renovations 74,640 sf @ 22.00$                  1,642,080.00$          


Phase 1- Plumbing renovations 74,640 sf @ 12.00$                  895,680.00$              


Phase 1-General construction renovations 74,640 sf @ 140.00$                10,449,600.00$        


Escalation-phase 1 Assumed construction complete by 8/2019 48 month @ .33% per month 15.840% 2,364,595.20$          


TOTAL PHASE 1 + ESCALATION 17,292,595.20$        


Phase 2- Upgrade 1990 gym 14,735 sf @ 75.00$                  1,105,125.00$          


Phase 2 - Maintenance and updates to 2000 Classroom/media/café 57,013 sf @ 75.00$                  4,275,975.00$          


Escalation-Assumed construction complete by 8/2025 120 month @ .33% per month 39.600% 2,130,915.60$          


TOTAL PHASE 2 + ESCALATION 7,512,015.60$          


Sub total PHASE 1 AND PHASE 2 24,804,610.80$        


Overhead and Profit 6.0% 1,488,276.65$          


Sub total 26,292,887.45$        


Bonds and insurance 1.5% 394,393.31$              


Grand Total Construction costs 26,687,280.76$        


Owner Contingency 10.0% 2,668,728.08$          


Soft Costs(AE fees, CM pre-con fee, survey, permitting, geotech, 


special inspector, material testing agent, Air Monitoring etc.) 12.0% 3,202,473.69$          


Total Project costs 32,558,482.53$        
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CAPACITY REVIEW


Rosman Middle and High School


Current DPI space profile


Number of Students 700 800


Core Capacity 800 ** 1000


Dance Drama 0 2


Gym # Seats 1000


Wrestling yes yes


Auditorium # Seats 4 400


Total Square Feet sf 140870


*300 Middle and 400 High


**Core capacity has been evaluated based on square footage of areas vs. DPI space profile- No space profile for Middle/High combination


1.  Existing dining area of the cafeteria is ~3735 sf recommended size is 4,700


2.  Existing media center is ~5100 sf. Recommended size is 7,150


3.  Existing Auditorium is ~5,587 sf recommended size is 7,100 


4.  Existing Gym is ~20,500 sf recommended is 21,550 auxillary gym is not recommened.


5.  Existing Core capacity is likely slightly larger than the 800 noted due to middle school being on same campus
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TC Henderson Elementary School
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Conceptual Budgeting - TC Henderson


Phase 1 -Mechanical upgrades 19,000 sf @ 18.00$                  sf 342,000.00$              


Phase 1- Handicap accessiblity modifications at toilet 300 sf @ 60.00$                  18,000.00$                


Phase 1-Address dead end corridor situation at music/art class 1 ls @ 10,000.00$          10,000.00$                


Phase 1 - Office renovations to be near front entrance 1,000 sf @ 60.00$                  60,000.00$                


Phase 1- Add additional toilets due to accessiblity upgrades 500 sf @ 150.00$                75,000.00$                


Phase 1-Moisture infiltration repairs 1 ls @ 10,000.00$          10,000.00$                


Escalation-phase 1 Assumed construction complete by 8/2017 24 month @ .33% per month 7.920% 40,788.00$                


TOTAL PHASE 1 + ESCALATION 555,788.00$              


Phase 2- Site improvements to address drop off and parking 1 acre @ 350,000.00$        350,000.00$              


Escalation-Assumed construction complete by 8/2018 36 month @ .33% per month 11.880% 41,580.00$                


TOTAL PHASE 2 + ESCALATION 391,580.00$              


Sub total PHASE 1 AND PHASE 2 947,368.00$              


Overhead and Profit 6.0% 56,842.08$                


Sub total 1,004,210.08$          


Bonds and insurance 1.5% 15,063.15$                


Grand Total Construction costs 1,019,273.23$          


Owner Contingency 10.0% 101,927.32$              


Soft Costs(AE fees, CM pre-con fee, survey, permitting, geotech, 


special inspector, material testing agent, Air Monitoring etc.) 12.0% 122,312.79$              


Total Project costs 1,243,513.34$          
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CAPACITY REVIEW


TC Henderson Elementary


Current DPI space profile


Number of Students 150 x


Core Capacity x ** x


Special education 0 x


Pre-K 0 x


Classrooms 10 x


Other teaching stations 0 x


Total Square Feet 28000 sf x


**Core capacity has been evaluated based on squarefootage of areas vs. DPI space profile


1.  Existing  Cafeteria is ~1313 recommended is 3,461 for core capacity of 300


2.  Existing Multipurpose is ~3,500 recommended is 4,650 for core capacity of 300


3.  Existing Media center is ~2334 recommended is 3000 for core capacity of 300


3.  Above numbers are Net square feet.
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Plant Operations
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Conceptual Budgeting - Plant operations


Phase 1 -Roof Replacement 10,233 ls @ 12.00$                  sf 122,796.00$              


Phase 1 - Welding booth 1 ls @ 5,000$                  ls 5,000.00$                   


Phase 1- Central vacuum installatin 1 sf @ 5,000.00$            ls 5,000.00$                   


Phase 1- Fuel containment walls 1 ls @ 10,000.00$          ls 10,000.00$                


Escalation-phase 1 Assumed construction complete by 8/2017 24 month @ .33% per month 7.920% 11,309.44$                


TOTAL PHASE 1 + ESCALATION 154,105.44$              


Phase 2- General Storage 2,000 sf @ 75.00$                  150,000.00$              


Escalation-Assumed construction complete by 8/2018 36 month @ .33% per month 11.880% 17,820.00$                


TOTAL PHASE 2 + ESCALATION 167,820.00$              


Sub total PHASE 1 AND PHASE 2 321,925.44$              


Overhead and Profit 6.0% 19,315.53$                


Sub total 341,240.97$              


Bonds and insurance 1.5% 5,118.61$                   


Grand Total Construction costs 346,359.58$              


Owner Contingency 10.0% 34,635.96$                


Soft Costs(AE fees, CM pre-con fee, survey, permitting, geotech, 


special inspector, material testing agent, Air Monitoring etc.) 12.0% 41,563.15$                


Total Project costs 422,558.69$              
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Conceptual Budgeting - Morris Education Center


Phase 1 -Accessiblity upgrades 1 ls @ 80,000.00$          ls 80,000.00$                


Phase 1- Roof replacement 14,278 sf @ 4.00$                     57,112.00$                


Phase 1 - Exterior  painting 14,278 sf @ 1.00$                     14,278.00$                


Phase 1- Renovate toilets 500 sf @ 150.00$                75,000.00$                


Phase 1- Business occupancy fire alarm installation 14,278 sf @ 3.00$                     42,834.00$                


Escalation-phase 1 Assumed construction complete by 8/2017 24 month @ .33% per month 7.920% 21,322.54$                


TOTAL PHASE 1 + ESCALATION 290,546.54$              


Phase 2- Server Farm/storage addition 2,000 sf @ 250.00$                500,000.00$              


Escalation-Assumed construction complete by 8/2018 36 month @ .33% per month 11.880% 59,400.00$                


TOTAL PHASE 2 + ESCALATION 559,400.00$              


Sub total PHASE 1 AND PHASE 2 849,946.54$              


Overhead and Profit 6.0% 50,996.79$                


Sub total 900,943.33$              


Bonds and insurance 1.5% 13,514.15$                


Grand Total Construction costs 914,457.48$              


Owner Contingency 10.0% 91,445.75$                


Soft Costs(AE fees, CM pre-con fee, survey, permitting, geotech, 


special inspector, material testing agent, Air Monitoring etc.) 12.0% 109,734.90$              


Total Project costs 1,115,638.13$          
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Summary Phase 1 Projects Construction Costs


Brevard Elementary School 2,804,831.60$             


Brevard Middle School 2,839,894.79$             


Brevard High School 29,591,663.36$           


Davidson River Elementary 392,134.92$                 


Pisgah Forest Elementary 1,265,329.24$             


Rosman Elementary 829,030.80$                 


Rosman Middle- High 17,292,595.20$           


TC Henderson 555,788.00$                 


Sub total PHASE 1 55,571,267.91$           


Overhead and Profit 6.0% 3,334,276.07$             


Sub total 58,905,543.99$           


Bonds and insurance 1.5% 883,583.16$                 


Grand Total Construction costs 59,789,127.15$           


Owner Contingency 10.0% 5,978,912.71$             


Soft Costs(AE fees, CM pre-con fee, survey, permitting, geotech, special 


inspector, material testing agent, Air Monitoring etc.) 12.0% 7,174,695.26$             


Total Project costs 72,942,735.12$           
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Summary Phase 2 Projects Construction Costs


Brevard Elementary School 1,697,037.30$             


Brevard Middle School 21,923.40$                   


Brevard High School 10,603,318.00$           


Davidson River Elementary 98,159.33$                   


Pisgah Forest Elementary 3,424,080.47$             


Rosman Elementary (phase 2 ) 6,947,296.64$             


Rosman Elementary (Phase 3) 2,485,368.60$             


Rosman Middle- High 7,512,015.60$             


TC Henderson 391,580.00$                 


Sub total PHASE  2 33,180,779.34$           


Overhead and Profit 6.0% 1,990,846.76$             


Sub total 35,171,626.10$           


Bonds and insurance 1.5% 527,574.39$                 


Grand Total Construction costs 35,699,200.49$           


Owner Contingency 10.0% 3,569,920.05$             


Soft Costs(AE fees, CM pre-con fee, survey, permitting, geotech, special 


inspector, material testing agent, Air Monitoring etc.) 12.0% 4,283,904.06$             


Total Project costs 43,553,024.60$           
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Summary Phase 1 & 2  Facilities


Morris Education Center -Phase 1 290,546.54$                 


Morris Education Center -Phase 2 559,400.00$                 


Plant operations- Phase 1 171,885.96$                 


Sub total PHASE 1 + 2 1,021,832.50$             


Overhead and Profit 6.0% 61,309.95$                   


Sub total 1,083,142.45$             


Bonds and insurance 1.5% 16,247.14$                   


Grand Total Construction costs 1,099,389.59$             


Owner Contingency 10.0% 109,938.96$                 


Soft Costs(AE fees, CM pre-con fee, survey, permitting, geotech, special 


inspector, material testing agent, Air Monitoring etc.) 12.0% 131,926.75$                 


Total Project costs 1,341,255.30$             


Grand Total all phases all buildings 117,837,015.02$        
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